

visualization Tool for Electric Vehicle Charge and Range Analysis using Tableau

TEAM ID	SWTID-2026-6767
PROJECT TITLE	visualization Tool for Electric Vehicle Charge and Range Analysis using Tableau
MAX MARKS	1 MARK

5.4 – Team Management Tool for Agile Planning (Jira)

For the development of the **Visualization Tool for Electric Vehicle Charge and Range Analysis using Tableau**, Jira was used as the Agile project management tool to plan, track, and manage project activities. Jira supports Agile methodologies by organizing work into epics, user stories, tasks, and sprints, enabling efficient collaboration and progress monitoring throughout the project lifecycle.

Jira Project Structure

Epic 1: Data Management

- Collect EV dataset (*cheapestelectriccars-evdatabase*)
- Create **electric_vehicle** schema
- Import data using Table Data Import Wizard
- Clean and validate data

Epic 2: Data Connectivity

- Configure XAMPP MySQL Server
- Set up MySQL Workbench
- Install MySQL Connector
- Connect Tableau to MySQL
- Create Tableau Data Extract

Epic 3: Dashboard Development

- Design dashboard layout
- Create charts and graphs
- Develop KPI indicators
- Add filters and interactive features

Epic 4: Testing & Validation

- Functional Testing
- Performance Testing
- Dashboard validation
- Bug fixing

Epic 5: Documentation & Deployment

- Prepare project documentation
- Create presentation slides
- Final dashboard deployment

Sprint Planning in Jira

Sprint	User Stories
Sprint 1	Project planning and dataset collection
Sprint 2	Database creation and data import
Sprint 3	Data cleaning and validation
Sprint 4	Tableau connectivity and extract creation
Sprint 5	EV data analysis
Sprint 6	Dashboard development
Sprint 7	Testing and validation
Sprint 8	Documentation and project delivery

Benefits of Using Jira

- Efficient sprint planning and task allocation.
- Real-time project progress tracking.
- Better collaboration among team members.
- Easy management of user stories and tasks.
- Improved visibility of project status.

OUTCOME:

Jira helped organize and monitor all project activities, ensuring timely completion of milestones such as database setup, Tableau connectivity, dashboard development, testing, and documentation. The Agile approach improved project management efficiency and enabled systematic delivery of the EV Charge and Range Analysis solution.